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 The Special Provisions are amended to include the following: 
 
 

SPECIAL PROSECUTION AND PROGRESS  
(Lane Closure Assessment) 

 
 The Contractor shall schedule and conduct work operations during periods of time that a 
lane closure is in effect, complete the work and open the affected lane in accordance with other 
provisions contained in this contract. 
 
 When a lane closure is no longer required or is not necessary in the opinion of the 
Engineer, the Contractor shall have one hour, following notification by the Engineer, to open the 
closed lane to traffic.  After this one hour period, the Contractor will be assessed liquidated 
damages of $110/lane/hour until the closed lane is opened, as determined by the following 
equation: 
 
 Cost = [(1-%T)(vplph)($Pass) + (%T)(vplph)($Trucks)] x Delay 
             = [(1-0.6)(180)($0.23) + (0.6)(180)($0.44)] x 1.75 
                    = [$16.56 + $47.52] x 1.75 
                    = $112.14  Round to $110/lane/hour 
 
 Where:  %T = % Trucks  
                         vplph = average vehicles per lane per hour 
                         Delay = in minutes 
                         $Pass = passenger car factor 
                         $Trucks = truck factor 
 
 Any fraction of an hour will be considered as a whole hour when determining these 
assessments. 
 
 Lane closures for emergency service situations will not be assessed. 
 
 Liquidated damage assessments described in this provision shall be in addition to other 
liquidated damage assessments described elsewhere in this proposal or in the Standard 
Specifications. 
 

* * * * * 
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 The Special Provisions are amended to include the following: 
 

SPECIAL PROSECUTION AND PROGRESS 
(Holidays) 

 
 The contractor will be required to schedule his operations in a manner to have all traffic 
lanes open to traffic on the following holidays: 
 
 Memorial Day and Labor Day weekends – these holiday weekends shall begin at 

3:00 p.m., Friday, and shall include the remainder of Friday and all day 
Saturday, Sunday and the Monday holiday. 

 
July 4th - - If July 4th falls on a Monday or Friday, the Saturday and Sunday either 

preceding or following July 4th shall be included as part of the holiday. 

 - If July 4th falls on either Tuesday, Wednesday or Thursday, only that day 
will be considered as the holiday. 

 - If July 4th falls on a Saturday or Sunday, the day preceding and the day 
following July 4th shall be included as part of the holiday. 

 - The July 4th holiday shall begin at 3:00 p.m. on the day preceding the first 
day of the July 4th holiday, as defined above. 

 
 Failure to have all traffic lanes open to traffic, as specified, on these holidays will result in 
a liquidated damage assessment of $5,000 per occurrence.  This assessment will be in addition 
to other liquidated damages described elsewhere in this proposal or in the Standard 
Specifications used for this project. 
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           Original Signed by Claude Oie 
 
           Claude Oie 
           Construction Engineer 
 
Issued:  March 30, 2009 
 
CO: 505AD204 
 
NOTICE:  Only the contractors issued bidding proposals receive this addendum and 
responsibility for notifying any potential subcontractors or suppliers remains with the contractor. 

 


